STATE OF HAWAII
Department of Aceounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CLA 2/0%

FOR THE MONTH OF  March 2015

Date: March 31, 2015

CONTRACTOR: Alan Shintani, Inc.

ADDRESS: 94-409 Akoki Street Contract No. 63313 [ /]/
City, State ZIP: Waipahu, HI 96797 DAGS Job No. 12-20-2661
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mechanical System Improvements
CONTRACT IF R INSPECTION B £

[ UBMITTAL REGISTER COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 3,175,435.00  |DuE MONTHLY: lyf PROJECT SCHEDULE

[vﬂ DAILY REPORTE PAYROLL AFFIDA\

Y ESTIMATE CHECKLIST m/ CONTRACT NUMBER

| /] PROJECT NAME AND LOCATION '] ALL SIGNATURES

[ ]AS NEED - WASTE REDUCTION PROGRESS REFPORT
CHANGE ORDERS SPEGIAIEY {MIBC:. 12 4odhed e = TR o ihe AR H Bl
Total $ - [i:] - mieCONDION ACGEPTANGE - 1 TPAINT ACCEPTANGE .-
Adjusted Contract Amount 3 3.175,435.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date 645% _$ 204,872.00 #OWI0! S - $ 204,872.00
Retained REDUCED[ ] 3 10,243.00 $ - ] 10,243.00
Amount Subject to Payment $ 194,629.00 $ - $ 194,628.00
Payments to Date 3 36,829.00 $ - 3 36,929.00
Payments Now Due $ 157,700.00 $ - $ 167,700.00
Payment No. FINALJ ] 2
- R'":‘“T :::;f.ns’: o6 .m:,:‘ :c :;T:TT ndfcru 2. | certify that the abova bill Is coract, just, ihat payment has not baen recaived, and

- add.. ° e an FOR OFFIGE USEONLY all payroll affidavits have baen submitted, are curtent, or proper deductive exclusions
[ ]Project Acceptance Date . have been made 1o this request; and feast 80% of our workdorce resides in Hawall [ ]
[ ]Project Completion Date 'As a preferred contractor, | have submitted all apprenticeship approval
arms.

1. Computad and Checked by:

L MR 21 W
|l\\_ Project Ingetcror or Engmeer ,lLA-)\\ W”“m} . J'IQC,

i oL "
rvc/% e W :

Recommended: gineer/Architect
{ APR 21 2015 ESopd - prttr BBA i) S (-
5. Approved: f Branch cﬂ'd o Distict Engnesr Date: By mignatura / Title Date
The Public s Administraicr cendies that change ordars have been issued and the work parformed.

< [475=  APR2210%

/ Stale Public Warks Administrato! Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313

PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mect  DAGS Job No.: 12-20-2661
o]
b CONTRACT)
o LICENSE BASIC CONTRACT| COMPL] %} RETN M_LL‘M NT
o |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL 4| RETAIN

Alan Shintani, Inc. General Contractor ABC-23456 $1,196,851|  $204.872| 17.12% 5% $10.243]|A

SuB-|
CONTRACT
LICENSE ASI B-CONTRACT| COMPL. %| RETN AMOUNT
- SUBCONTRACTOR JRADE NO. AMOUNT| TO DATE‘ QMPL1 % RETAINED
|Bendco Abatement and Demo C-22320 $107.416| 0.00% 5% 50
Honolulu Fire Protection Fire Prolection C-27304 S12.580| 0.00% 5% $0
Eagle Interiors Drywall and Acouslic C-26022 $100,378 0.00% 5% $0
{island Screen Glazing C-13785 $280.606 000% 5% $0
Continental Mechanical Plumbing ABC-217M $195,802 0.00% 5% 30
Commercial Sheaimetal HVAC BC-4528 $728,147 0.00%| 5% 50
Quillopo Painting Painting C-25760 $136,177 0.00%, 5% 50
CB Tech Carpet C-20190 $21,000 0.00% 5% S0
KYK Electric |Electrical 8 Fira Alarm C-27084 $396.578 0.00% 5% 30
#DIVIO! 5% 30
#DIVIOI 5% 30
HDIVIO 5% 50,
HOAVIO! 5% 50
ROIVIOY 5% 30
HDIVID! 5% 30
#DIV/0! 5% 350
#DIV/O! 5% $0
#DIVIO! 5% $0

Total Retained from Subs $1.978.484 50} $0|B

! $3,175,435 5204.572!

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,243]

| certify that the above retentions are correct for this request.

CheckedVerified by:

Arpn s M TAN | /N C

Name of Contractor Qa—f
% I Initial - Project Inspector or Engineer
E-ohis Ttk K =
By Signature Date
NOTE:

Columnar {otals shall be equal in dollar value to that on
the Monihly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Me  DAGS Job No.: 12-20-2661
- CHANGE
o QRODER]
o LICENSE HAN RDER| COMPL. %| RETN MOUNT
O |PRIM NTRACTOR |TRADE NO. AMOUNT| TO DAT! CMPL % RETAINED
Alan Shintani, Inc. General Contracior ABC-23456 $0 $0| #DIv/io! 5% $0[A
|LICENSE
| |SUBCONTRACTOR TRADE NOD. AMOUNT| TODATE| CMPL] % TAIN
#DIVI0! 5% $0
#DIViD! 5% 50
#DIviot 5% 50
#DIVIO! 5% 0
#Divio| 5% S0
#DIvi0l 5% $0
#DIvio| 5% 50
#Diviol 5% 50
#DIVID! 5% 50
#DIV/D! 5% 0
#DIVI0! 5% 50
#DIVIO! 5% 50
#DViol 5% $0
#DIviol 5% 0
#DIV/0! 5% S0
#DIVIO! 5% 0
#Diviol 5% 50
#DIVID! 5% 50
Total Retained from Subs 50 $0 s0|B
! 50 so!
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

, \ﬁ'-lfriw / ~ IAC, Chacked/Verified by:

Name of Contractor %
%:\ Initial - Project Inspector or Enginesr
£- Lol Taba f&

By Signature Date

NOTE:;
Columnar {otals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: WAIMANO RIDGE, ULUAKUPU - INTERIOR RENOVATION &
MECHANICAL SYSTEM IMPROVEMENTS

BILLING MONTH: March-15 DAGS JOB NO.: 1 2-20-2661 CONTRACT NO.: 63313
CONTRACTOR: SHINTANI, ALAN INC.

VENDOR CODE: 31089100

Original Contract Payment Suffix: 1,2,3,4

Suffix und Symbaogl Amount Earned Retainage Amount Due
Ol Bll-4i10M $166,000.00  $8,300.00 $157,700.00
Tatals: $166,000.00 $8,300.00 $157,700.00
Change Order Payment Suffix:
Suffix Fund Symbol mount Earned Retainage Amount Due
Totals:
Grand Total: $166,000.00 $8,300.00 $157,700.00

Hgd Glts.  4/z2/z015

(This Section for Administrative Services Office Use Only)

Vendor Code 31089100

Cost Code 3A1

Voucher No. gM/V Lf}é /

Verified By

AR 24 20K



